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DAAC/ECS STATUS Table for November 12, 1997

Release DESCRIPTION Status Problems/Comments

Pre-
Release B
Testbed

HW/SW
Installations

Problems were encountered in testing of ECS Pre-Release B Testbed
Version 1.4. Langley will be receiving the Toolkit 5.1.4 which addresses
a trouble ticket on intermediate files needed for MOPITT SSI&T.

Testbed teardown is scheduled for the first week in January 1998.

SSI&T As time permits, the DAAC will attempt SSI&T subsystem 1.0 on the
testbed. Subsystem 1.0 has been delivered to the DAAC with the
necessary metadata files using Toolkit 5.1.1 as a part of the 30 Day test
activities. This exercise will be only to see what problems we may
encounter during Early SSI&T at the Huges facility.
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LaTIS Definition/
Development

CSU ICD's for ISCCP B1 data (GOES-W) is complete.

LaRC DAAC/CERES Operations Agreement is being finalized.

DPREP Automation is currently under Testing (Bob Ignacio).

Testing of Instrument through the Product Generation DB will hopefully
be completed late this week.

Product Generation DB has been redesigned to conform with
Configuration Mgmt requirements (Tina Rogerson).

A tool called the "SCF Viewer" is being created as a WEB GUI in order
to view all tables in Maria Mitchum's CERES Processing Requirements
Document (Yantao Shi)

SSI&T SSI&T of  GGEO, Instrument, and CERESlib (SSF version) were
sucessfully completed. Production Volume Stress Test of SARB is
completed. Production Volume  Stress Test for GGEO main processor
with GOES-8 data was also completed

Toolkit for NAG 32 needed to be installed due to a metadata problem
discovered by Alice Fan. This was an installation problem.

Denise Cooper discovered a bug in the Toolkit routine
PGS_MET_GetConfigByLabel.c, dealing with closing the PCF file. The
Tollkit folks have delivered a patch (11/10) to correct the problem. It is
being installed at the DAAC.

Other DAAC/CERES Operations Meeting is scheduled for Friday, November
14, 1997 at 1:00 pm in room 1313 at the DAAC.

Release DESCRIPTION Status Problems/Comments
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Version 2.0
(Release B)

HW/SW
Installations

ECS Version 2.0  drop3 will be the first delivery of ECS Version 2.0 to the
Langley DAAC. Installation is scheduled to be completed on 02/23/98.

All Version 2.0 hardware is now at the DAAC. COTS installation is in
progress.

ESDTS None

SSI&T The ECS SDP Toolkit 5.2.1 and HDF-EOS library (2.1) versions for ECS
V2.0 have been released on 10/31. Changes include enhancements and
fixes for metadata access (MET), Level 0, and PC tools.

 ECS provided feedback on CERES inquiry (Cooper) on problems reading
EOS-AM files. Issue arises from the change in EDOS format on 8/96 and
is corrected in TK 5.2.1

ECS has ported the C and F77 IMSL libraries to the SGI new 32 bit ABI.
New 32 bit SGI versions of the IMSL C and F77 libraries are now
available on the EDHS ftp server.

Early SSI&T of CERES PGEs at VATC in Landover is underway.
Problems with ESDT descriptor files were encountered for Subsystem 11.
There were a couple of other minor problems concerning setting of valid
metadata attributes that need to be fixed within the PGE. Subsystem 1.0
was compiled and tested on the testbed with the Toolkit 5.2.1. The
executable file was then sent to  Landover for Early SSI&T. This was done
because SGI Ada 95 compiler was not available at Landover.

Other  The updated draft readiness schedule and capabilities available within
ECS V2.0 system at launch and at 8/30 have been provided by ESDIS and
ECS.

The Langley DAAC has prepared an Operation Rehearsal Plan (Operation
Scenarios) that we would like to see tested for at launch capabilities. The
DAAC will work through the System Engineering Committee in getting
feedback from CERES on these scenarios.

Release DESCRIPTION Status Problems/Comments
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Status of Release 2 CERES SSIT at the LaRC DAAC (11/10/97)

Subsystem

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases with

SCF
toolkit

cmd line

Run test
cases
using

Codine

Production
Volume
Stress
Test

Comments

1.0 06/26/97
08/27/97
10/24/97

06/30/97
08/27/97
10/26/97

07/01/97
08/28/97
10/27/97

07/02/97
08/28/97
10/27/97

07/03/97
08/28/97
10/28/97

07/03/97
08/30/97
10/30/97

08/30/97

2.0 & 3.0 06/16/97 06/17/97 06/23/97 06/19/97 06/23/97 07/02/97 07/17/97

4.1-4.4 08/15/97 08/19/97 08/19/97 08/21/97 08/25/97 08/26/97 08/26/97

4.5-4.6 08/22/97 08/26/97 08/28/97 08/30/97 09/02/97 09/03/97 09/17/97

5.0 09/11/97 09/12/97 09/15/97 09/16/97 09/16/97 09/17/97 10/30/97

7.1

7.2

8.0

6.0/9.0

10.0

11.0 08/01/97
10/10/97

08/05/97
10/14/97

08/05/97
10/14/97

08/07/97
10/16/97

08/07/97
10/16/97

08/08/97
10/17/97

12.0 08/01/97 08/05/97 08/06/97 08/05/97 08/06/97 08/08/97 08/08/97

cereslib 06/17/97
08/01/97+
10/03/97*
10/31/97-

06/18/97
08/04/97
10/06/97
11/04/97

06/23/97
08/05/97
10/07/97
11/04/97

06/18/97
08/05/97
10/07/97
11/06/97

06/18/97
08/05/97
10/07/97
11/06/97

N/A
N/A
N/A
N/A

N/A
N/A
N/A
N/A

+Delivery for SS 11
* Delivery for TK5.2
- Delivery for SSF
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* NOTE:  Testbed Versions 1.2 and 1.3 were installed in September.  CERES GGEO_MAIN  ran successfully with these versions.
GGEO_POST was not run until after Versions 1.2 and 1.3 were installed and tested.
.

Status of Release 2 CERES SSIT  on the ECS Pre-Release B Testbed  at the LaRC DAAC (10/1/97)

Subsyste
m

Delivery
Date
of

accepted
delivery

Delivery
Content
Verified

and
Accepted

Delivery
placed

under CM

Compile
and link

with SCF
toolkit

Run test
cases

with SCF
toolkit

cmd line

Compile
and link

with
DAAC
toolkit

Run test
cases
with

DAAC
toolkit

cmd line

Register
ESDTs

and
update
PDPS
with

ESDT
metadata

Created
PGE

metadata
(PCF
info)

Created
metadata
for input
test data

Created
Science
Software

Exec
Package

Create
DPR and
run jobs
through
PDPS

11.0
(main)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 08/15/97 08/18/97 08/19/97 08/29/97*

11.0
(post)

08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/12/97 08/12/97 08/13/97 09/19/97 09/19/97 09/19/97 09/19/97

cereslib 08/01/97 08/08/97 08/11/97 08/11/97 08/11/97 08/11/97 08/11/97 N/A N/A N/A N/A N/A
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CERES Release 2 DAAC Performance Measurements - 11/10/97

One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch .

 System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s.  Some
PGE’s will require more resources for each instrument on EOS-AM and EOS-PM.

SS PGE Compiler
Test
Date

Time,sec Block Operations
Peak

Memory
MB

Disk Storage, MB
Runs
per

MnthWall User System Input Output Input Temp Interm Arch
Logs/
QC

1.0 Instrument Ada 08/30 13952 13335 424 27397 7428 1320.3 106 0 303 387 0.9 31

2.0
3.0

Daily TOA Inversion
Monthly Averaging

SGIF90
SGIF90

07/16
07/17

288
569

276
400

9
130

4334
4890

5
230

3.3
15.7

284
403

284
410

13
0

487
140

.02
1.7

31
1

4.1/
4.4

Cloud Retrieval/
Footprint Convolution

SGIF90 08/26 4481 4384 52 3174 13 323.1 312 0 1167 30 36.0 744

4.5 TOA/Surface Fluxes SGIF90 09/17 162 33 126 52 13 2.9 215 0 0 201 0.08 744

5.0
7.2

12.0

Instantaneous SARB
Synoptic SARB
MOA Regridding

SGIF90

NAG 32bit

10/30

08/08

27150

1633

26785

1548

190

29

3412

35672

4

29

224.9

40.5

247

709

0

0

0

0

253

319

.001

.001

744

31

11.0
11.1
9.0
9.1

12.1
10.0
6.0
6.1
7.1
8.0

Grid Geostationary
Sort GGEO
Surface Gridding
Sort SFC Files
Post-process MOA
TOA/SRB Averaging
Atmos. Gridding
Sort FSW Files
Synoptic Interpolate
Synoptic Averaging

System Total


